

PROJECT STATUS REPORT						1. REPORTING PERIOD			
NOTE: See instructions on reverse side.						April 1955			
2. CRYPTONYM		3. DIVISION OR BRANCH		4. COUNTRY		5. APPROVAL	BY	DATE	
A. PROJECT	B. SUB-PROJECT	EVA		TARGET	BASE	ORIGINAL	ED/P	7 Aug 55	
						LAST RENEWAL			
6. NAME OF CASE OFFICER		ROOM NO.	EXTENSION	SIGNATURE OF CASE OFFICER					
C		2309 X	3301						
7. TYPE OF PROJECT		PP	X PM	FI					
8. PERSONNEL		PROJ. T/OPOSITIONS	ASSIGNED PERSONNEL		9. FUNDS FOR CURRENT FISCAL YEAR				
STAFF AGENTS		None	None		A. CURRENT PROJ. CEIL.	B. CUM. ALLOTMENT	C. EST. CUM. OBLIGATIONS		
CONTRACT PERSONNEL		None	None		\$ 30,000	\$ 23,510	\$ 15,562		
10.									
(a) Action Required by Field									
(1) Sacking									
<p>In view of the Austrian State Treaty developments and the resulting evacuation of U.S. occupation troops this year, Headquarters has recommended, and the field has concurred in, a priority sacking program. Logistics has advised that, under a priority program, prepared cache material can be made available to the field in 30 days time. Headquarters is now engaged in obtaining the personnel, requisitioning the supplies for cache preparation, and arranging a tentative sacking schedule. It is planned to employ 13 air reception caches and a presently undetermined number of sabotage caches. The Army will provide support for the sacking effort as they have in the past.</p>									
(2) Training									
<p>Headquarters has obtained the two FM instructors necessary to conduct the FM courses to be presented to ORDAGGER members in Austria this summer. It is planned to run six day refresher FM courses in July for the six ORDAGGER members who received FM training last year. The eleven day full course will be run in August for six new ORDAGGER members. The Army has agreed to support the training programs as they did last year.</p>									
<p>DECLASSIFIED AND RELEASED BY CENTRAL INTELLIGENCE AGENCY SOURCES/METHODS/EXEMPTION 3B2B NAZI WAR CRIMES DISCLOSURE ACT DATE 2007</p>									